

TABLE OF CONTENTS

CHAPTER 1 GENERAL INTRODUCTION	1-1
1. The concept of infrastructure	1-3
2. The importance of infrastructure.....	1-5
3. Infrastructure Asset Management.....	1-6
4. Demand side of infrastructure	1-7
5. Supply side of infrastructure.....	1-9
6. General problem statement and research questions	1-13
7. References.....	1-21
CHAPTER 2 A STRATEGIC ASSET MANAGEMENT FRAMEWORK FOR IMPROVING TRANSPORT INFRASTRUCTURE: ANALYSIS FOR BELGIAN LAND TRANSPORT MODES.....	2-27
1. Introduction.....	2-30
2. Infrastructure assets of a region and their management.....	2-31
2.1 Developing a Strategic Infrastructure Asset Management (SIAM) framework for transport infrastructure.....	2-33
3. Methodology, Case Selection and Data Collection	2-34
3.1 Cross-Case Study of Land Transport Modes Managed by Belgian Regional Administrations	2-34
3.2 Data Collection Methods.....	2-36
4. Results.....	2-37
4.1 Road Infrastructure	2-37
4.2 Inland Navigation Infrastructure.....	2-38
4.3 Rail Infrastructure.....	2-39
5. Conclusion	2-39
6. Research Financing	2-40
7. References.....	2-41

CHAPTER 3 SOCIAL ECONOMIC MONITORING INSTRUMENT (SEMI): MAKING THE RIGHT PROJECT INVESTMENT DECISIONS AT THE RIGHT MOMENT	3-47
1. Introduction.....	3-50
2. Evaluating public infrastructure projects	3-51
3. Combining CBA with ROT: The SEMI tool	3-53
3.1 CBA and ROT: The perfect match?	3-54
3.2 Reasons for a new tool	3-54
3.3 Explanation of SEMI	3-55
3.4 Step-by-step guide for SEMI	3-57
3.4.1 Step 1: Traffic forecasts for an infrastructure project	3-57
3.4.2 Step 2: Capacity building in phases	3-58
3.4.3 Step 3: Comparing capacity and traffic forecasts	3-58
3.4.4 Step 4: CBA Calculation	3-59
3.4.5 Step 5, 6 and 7: Consequences of additional capacity	3-59
3.4.6 Step 8: Timeline	3-59
3.5 Conclusion and investment roadmap.....	3-59
4. SEMI in practice: hinterland connection of the port of Zeebrugge.....	3-60
5. Conclusion	3-65
6. Acknowledgements.....	3-66
7. References.....	3-67
CHAPTER 4 COST OVERRUNS OF BELGIAN TRANSPORT INFRASTRUCTURE PROJECTS: ANALYZING VARIATIONS OVER THREE LAND TRANSPORT MODES	4-71
1. Introduction.....	4-74
2. Literature review	4-75
2.1 Cost overruns.....	4-75
2.2 Determinants of cost overruns	4-76

2.2.1	Transport mode	4-76
2.2.2	Project size	4-77
2.2.3	Project duration.....	4-77
2.2.4	Period of execution	4-78
2.2.5	Project location	4-78
2.2.6	Project phases	4-78
2.3	<i>Explanations for cost overruns</i>	4-81
3.	<i>Data & methodology</i>	4-82
3.1	<i>Data</i>	4-82
3.2	<i>Data corrections</i>	4-84
3.3	<i>Methodology</i>	4-86
4.	<i>Results and analysis</i>	4-88
4.1	<i>Cost deviations in Belgium</i>	4-88
4.2	<i>Difference in cost deviations between transport modes</i>	4-89
4.3	<i>Difference in cost deviations between project phases</i>	4-89
4.4	<i>Difference in cost deviations between transport modes over project phases</i> ..	4-90
4.5	<i>Analysis of cost deviations over two decades time</i>	4-91
4.6	<i>Cost deviations over two regions in Belgium: Flanders and Wallonia</i>	4-91
4.7	<i>Project size influencing project cost deviations</i>	4-92
4.8	<i>Influence of the project's total duration</i>	4-93
5.	<i>Discussion</i>	4-93
6.	<i>Conclusion and policy recommendations</i>	4-98
7.	<i>Further research options</i>	4-99
8.	<i>Research financing</i>	4-99
9.	<i>References</i>	4-100
10.	<i>Appendix</i>	4-104

CHAPTER 5 RELATIONAL ISSUES AS CAUSES OF PERSISTING COST OVERRUNS IN PUBLIC INFRASTRUCTURE PROJECTS 5-107

1. Introduction..... 5-110

2. Methodology 5-111

 2.1 Phase 1: Literature review.....5-111

 2.2 Phase 2: Survey..... 5-113

3. Results and discussion..... 5-115

 3.1 The global context5-115

 3.2 The Belgian context 5-120

 3.2.1 Information on the respondents.....5-120

 3.2.2 Magnitude of cost overruns for different infrastructure domains and contract types.....5-121

 3.2.3 Possible explanations for cost overruns.....5-124

 3.2.3.1 A ranking for the Belgian public construction industry.5-124

 3.2.3.2 Comparing the ranking for Belgium with the global results.5-125

 3.2.4 Assessing the impact of the causes on cost overruns.....5-126

 3.2.5 Distributing the impact occurred due to cost overruns.....5-127

4. Discussion and conclusion 5-128

5. Limitations..... 5-130

6. Funding source..... 5-130

7. References 5-132

8. Appendix 5-135

**CHAPTER 6 GENERAL CONCLUSION, RECOMMENDATIONS AND FURTHER RESEARCH PATHS
6-139**

1. General conclusion..... 6-141

 1.1 Opportunities in the initiation phase of IAM – Strategies for IAM6-142

1.2 *Opportunities in the planning phase of IAM – Decision framework for infrastructure investments* 6-143

1.3 *Opportunities in the design and construction phase of IAM – Efficient spending of resources and project execution*..... 6-144

2. *Recommendations for policy and practice* 6-148

3. *Contributions in the field of academia and practice* 6-150

4. *Limitations and paths for further research*..... 6-151

5. *References*..... 6-154